
  
                                
 

 
DATE:  December 11, 2019 
TIME:   2:00 p.m. – 4:00 p.m. 
LOCATION:  Kenneth Hahn Hall of Administration, Room 830525 

 
AGENDA 

 
Members of the Public may address the Operations Cluster on any agenda 

item by submitting a written request prior to the meeting. 
Two (2) minutes are allowed for each item. 

 
1. Call to order – Rick Velasquez/Gevork Simdjian 

 
2. INFORMATIONAL ITEM(S): 

(5 minutes) 
 A) Board Letter: 

BOARD HEARING ROOM ENHANCEMENTS REFURBISHMENT 
PROJECT, PHASE II 
BOS/EO – Jeramy Gray, Chief Deputy 

 B) Board Letter:  
REQUEST TO INCREASE THE CONTRACT SUM FOR THREE 
CONSTRUCTION PROJECT MANAGEMENT AND SUPPORT 
SERVICES CONTRACTS 
ISD – Christie Carr, Division Manager 

 C) Board Letter:  
REQUEST AUTHORITY TO INCREASE ANNUAL CONTRACT SUMS 
FOR AS NEEDED ARCHITECTURAL AND ENGINEERING SERVICES 
MASTER AGREEMENTS 
ISD – Christie Carr, Division Manager 

 D) Board Letter:  
SALE OF SURPLUS PROPERTY AT THE CORNER OF ALCAZAR AND 
SAN PABLO STREETS FOR REAL ESTATE 
CEO/RE – Michael Rodriguez, Chief Program Specialist 

 E) Board Letter: 
ACWM METROLOGY LABORATORY RENOVATION CP 87262  
CEO/RE/DPW – Gil Garcia, Principal Engineer 

SACHI A. HAMAI 
Chief Executive Officer 

County of Los Angeles 
CHIEF EXECUTIVE OFFICE 

OPERATIONS CLUSTER 

CONTINUED ON PAGE 2 
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 F) Board Memo: 
BOARD NOTICE TO EXTEND THREE CERNER CONTRACT FOR 5 
YEARS 
DHS – James Brady, DHS Chief Information Officer 

3.  PRESENTATION/DISCUSSION ITEMS: 
 

 None available at this time.  
4. Public Comment 

(2 minutes each speaker) 

5. Adjournment 

 FUTURE AGENDA TOPICS 

 CALENDAR LOOKAHEAD: 
(5 minutes) 

 A. Board Letter:  
SOLE SOURCE AMENDMENT TO AGREEMENT 75985 (WAUSAU 
FINANCIAL SYSTEMS, INC.) 
TTC – Bruce Robert, Assistant Treasurer & Tax Collector 

 B. Board Letter:  
LAVERNE ENHANCED INFRASTRUCTURE FINANCING DISTRICT  
CEO/AFFORDABLE HOUSING – Robert Moran, Principal Analyst 

 



BOARDROOM ENHANCEMENTS REFURBISHMENT PROJECT PHASE II — FACT SKEET
OPERATIONS CLUSTER

OPS CLUSTER 12/11/2019
AGENDA REVIEW
DATE
BOARD MEETING 12/17/2019

SUPERVISORIAL All Districts
DISTRICT
AFFECTED
DEPARTMENT Board of Supervisors, Executive Office (EO)

SUBJECT Board Hearing Room Enhancements Refurbishment Project

PROGRAM N/A

SOLE SOURCE IZ Yes ~ No
CONTRACT

If Yes, please explain why: N/A

DEADLINES! None
TIME CONSTRAINTS

COST & FUNDING Total cost: Funding source: One-time net County cost savings from the
$1,265,000 Executive Office of the Board of Supervisors. Project funds are

currently appropriated in the Fiscal Year 2019-20 Capital
Projects/Refurbishments Budget, Capital Project No. 87608.

TERMS (if applicable):

Explanation:

PURPOSE OF Approval of the Board letter will find the proposed project exempt from the California
REQUEST Environmental Quality Act, establish Capital Project No. 87608, approve the budget and scope

of work, and authorize the Internal Services Department to deliver the project using a Board-
approved Telecommunications Equipment and Services Master Agreement and Job Order
Contracts.

BACKGROUND In March 2019 the Board approved the first phase of refurbishments to the Board hearing
(include room. The first phase of improvements included the replacement of lighting over the dais;
internal/external installation of flat panel monitors, above the public seating area; addition of closed circuit
issues that may television (CCTV) system; and installation of a video wall system. That phase was completed
exist) in September.

Approval of the recommended actions will allow further refurbishment of the Board hearing
room.

DEPARTMENTAL Name, Title, Phone # & Email:
AND OTHER • Jeramy Gray, Chief Deputy, Executive Off ce of the Board of Supervisors
CONTACTS (213) 974-1646, igray(~bos.lacounty.gov



EXECUTIVE OFFICE COUNTY OF LOS ANGELES MEMBERSOFTHEBOARD

EXECUTIVE OFFICE
BOARD OF SUPERVISORS
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EXECUTIVE OFFICER KATHRYN BARGER

December 17, 2019

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012

Dear Supervisors:

BOARD OF SUPERVISORS EXECUTIVE OFFICE
KENNETH HAHN HALL OF ADMINISTRATION, ROOM 381B

BOARDROOM ENHANCEMENTS
REFURBISHMENT PROJECT, PHASE II

APPROVE REFURBISHMENT PROJECT AND
APPROVE PROJECT BUDGET
CAPITAL PROJECT NO. 87608

FIRST DISTRICT -3 VOTES

SUBJECT

Approval of the recommendations will find the proposed Boardroom Enhancements
Refurbishment Project, Phase II exempt from the California Environmental Quality Act,
approve Capital Project No. 87608, approve the budget and scope of work, and authorize
the Director of the Internal Services Department, or his designee, to deliver the
Boardroom Enhancements Refurbishment Project, Phase II using a Board-approved
Telecommunications Equipment and Services Master Agreement and Job Order
Contracts.

IT IS RECOMMENDED THAT THE BOARD:

1. Find the proposed Boardroom Enhancements Refurbishment Project, Phase II
exempt from the California Environmental Quality Act, for the reasons stated in this
Board letter and in the record of the Project.
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2. Establish and approve the Boardroom Enhancements Refurbishment Project,
Phase II, Capital Project No. 87608 with an estimated budget Of $1,265,000 and
approve the scope of work discussed below.

3. Authorize the Director of Internal Services Department, or his designee, to deliver
the Boardroom Enhancements Refurbishment Project, Phase II using a Board-
approved Telecommunications Equipment and Services Master Agreement and
Board-approved Job Order Contracts.

4. Authorize the Director of Internal Services Department, or his designee, to
authorize project work orders; to accept the project and file notices upon final
completion of the project; to release retention money withheld pursuant to the
applicable provisions of the Public Contract Code; to grant extensions of time on
the project, as applicable; and assess liquidated damages as authorized under
Government Code section 53069.85 and the contract specifications.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommendations will find the proposed Boardroom Enhancements
Refurbishment Project, Phase II (Project) exempt from the California Environmental
Quality Act (CEQA), establish Capital Project No. 87608, approve the budget and scope
of work (SOW), and authorize the Internal Services Department (ISD) to deliver the
proposed Project using a Board-approved Telecommunications Equipment and Services
Master Agreement (TESMA) and Job Order Contracts (JOC).

The proposed Project is located at the Kenneth Hahn Hall of Administration, 500 West
Temple Street, Room 3813, in the city of Los Angeles. The Board hearing room serves
as a venue facilitating the public’s access to information and interaction with the Board.
Among other things, it is used primarily to discuss Board agenda items, budget
deliberations and adjustments, contract approvals, zoning matters, and special district
proceedings.

In March 2019, the Board approved the first phase of refurbishments to the Board hearing
room. The first phase of improvements included the replacement of lighting over the dais
to allow for enhancement and differentiation of light sources, as well as the ability to
change lighting levels on the dais area, focusing attention on dais proceedings;
installation of flat panel monitors, above the public seating area to enhance public’s
access to information and interaction with the Board, and support the delivery of rich high-
definition content including live television and multimedia presentations; addition of
closed circuit television (CCTV) system to strengthen and enhance security measures in
the Board hearing room; and installation of a video wall system to deliver high definition
content, including live television and multimedia presentations, integrate other County
digital services (e.g., CCTV, emergency alerts, video conferenbing, etc.), provide
interactive functionality for Board members, improve audience viewing of Board
proceedings and service delivery to the public, support staff functions, and assist Board
meeting presenters. This phase was completed in September 2019.
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Approval of the recommended actions will allow further refurbishment of the Board
hearing room. The scope of work for the proposed Project includes:

1. Improve overall flow of the dais by installing public podium outside dais, utilize
modular desks to provide flexibility in dais work space, and enhance American
Disabilities Act (ADA) access.

2. Create a dedicated press and media box area, at the back of the Boardroom, with
technical systems providing high definition connectivity to audio/video and
streaming feeds.

3. Upgrade dais technology systems (chair’s touchscreen view, agenda held items,
voting system, microphone controls, etc.) to include new state-of-the-art
touchscreen technology for Supervisors and staff, as well as enhanced control
capabilities for the audio and video systems.

The proposed Project will include physical space reconfiguration, dais furniture
modifications, and technology enhancements. Space reconfiguration will include moving
public comment area to the outside of the dais, redesign of the speaker’s well for Board
presentations, provide American Disabilities Act (ADA) access to the dais, and relocate
the media area from the dais to a new dedicated press box in back of the Boardroom.
Installation of the new modular furniture will improve workflow space on the dais for Board
members, staff and public. Technology system upgrades will include new state-of-the-art
touchscreen technology, with intuitive and streamlined user interface. It will display Board
agenda, meeting functions such as presentation, and held items. It will also include a new
voting system interface, video conferencing capabilities, collaboration features, and
microphone on/off, audio/video, and lighting controls.

Originally constructed in 1960, the Board hearing room has undergone some iterative
alterations, but has not kept pace with the growing demands/needs of constituents,
Elected Officials, and support staff.

The Project will be managed by ISD. Delivery of the proposed Project will be established
in accordance with the County’s Purchasing Policies and Procedures and Public Contract
Code.

Imnlementation of Strategic Plan Goals

The proposed Project supports County Strategic Plan Goal 111.2, Embrace Digital
Government for the Benefit of our Internal Customers and Communities by investing in
public infrastructure upgrades and technology advancements that will enhance the
quality, delivery and accessibility of information to the public.

The proposed Project supports the Board’s Green Building/Sustainable Design Program
by incorporating design features that will optimize energy efficiency.
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FISCAL IMPACTIFINANCING

The estimated cost for the proposed Project is $1,265,000, which includes design,
consultant services, construction, equipment, Civic Art fee, and ISD County services. The
details of the proposed Project cost and schedule are available in Schedule A.

The proposed Project will be fully funded with one-time net County cost savings from the
Executive Office of the Board of Supervisors (EO). Project funds are currently
appropriated in the Fiscal Year 2019-20 Capital Projects/Refurbishments Budget, Capital
Project No. 87608.

If the estimated Project cost exceeds $1,265,000, the EO will return to the Board to
request an increase to the Project budget. One-time start-up costs or additional ongoing
costs are not anticipated as a result of the proposed Project.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

In accordance with the Board’s updated Local and Targeted Worker Hire Policy, adopted
on June 11, 2019, the proposed Project will include a best effort hiring goal that at least
thirty percent (30%) of total California construction labor hours worked on the Project be
performed by qualified local residents.

Pursuant to the Board’s Civic Art Policy, adopted on December 7, 2004 and last amended
on August 11, 2015, the Project is required to allocate one percent (1%) of the design
and construction costs to the Civic Art Fund.

The Chief Information Officer (CIO) reviewed this Board Letter and recommends
approval. The ClO det&mined that the recommended actions require no formal CIO
analysis.

ENVIRONMENTAL DOCUMENTATION

The proposed Project is categorically exempt from CEQA. The Project scope of
reconfiguring the Boardroom to allow improved workflow and ADA access and providing
technological upgrades in the Board hearing room is within certain classes of projects
that have been determined not to have a significant effect on the environment in that it
meets the criteria set forth in Sections 15301, 15302, 15303, and 15311 of the State
CEQA Guidelines and Classes 1, 2, 3, and 11 of the County’s Environmental Document
Reporting Procedures and Guidelines, Appendix G. The proposed Project involves
negligible or no expansion of current use and any components replaced will continue to
have the same purpose and capacity as the original components. In addition, based on
Project records, it is not in a sensitive environment, and there are no cumulative impacts,
unusual circumstances, damage to scenic highways, listings on hazardous waste site lists
compiled pursuant to California Government Code Section 65962.5, or any potential to
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cause an adverse change in the significance of a historical resource that would make the
exemptions inapplicable.

Upon your Board’s approval of the Project, ISD will file a Notice of Exemption with the
Registrar-Recorder/County Clerk in accordance with Section 15062 of the State CEQA
Guidelines.

CONTRACTING PROCESS

ISD will carry out the Project using a Board-approved TESMA and JOC under the
statutory authority of the County’s Purchasing Agent and will be requisitioned, solicited,
and purchased in accordance with the County’s Purchasing Policies and Procedures and
JOC under the provisions of Public Contract Code. The agreement/contract contain
terms and conditions supporting the Board’s required ordinances, policies, and programs
including, but not limited to: Child Support Compliance Program; Contractor
Responsibility and Debarment; Contractor Employee Jury Service Program; Defaulted
Property lax Reduction Program; County’s Greater Avenues for Independence (GAIN)
and General Relief Opportunities (GROW) Programs; Report of Improper Solicitations;
Contract Language to Assist in Placement of Displaced County Workers; and Notice to
Contract Employees of Newborn Abandonment Law (Safely Surrendered Baby Law).

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Implementation of this Project will allow the Board room to be used on an interim basis
for Board meetings while renovations are underway. Coordination with lSD Facilities
Operations Services and contractors will be essential to minimize the impact of
construction and maximize the value of the respective renovations.

CONCLUSION

Please return one adopted copy of this Board letter to the SD Facilities Operations
Services, one adopted copy to the Chief Executive Office, Capital Programs Division and
one adopted copy to the Board of Supervisors, Executive Office, Planning and
Performance Management Division.

Respectfully submitted,

CELIA ZAVALA
Executive Officer

CZ:JG:JPA:jv

Enclosures
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c: Chief Executive Officer
Chief Information Officer
County Counsel
Auditor-Controller
Internal Services Department
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SCHEDULE A

PROJECT SCHEDULE AND BUDGET SUMMARY

BOARD OF SUPERVISORS EXECUTIVE OFFICE
KENNETH HAHN HALL OF ADMINISTRATION, ROOM 381B

BOARDROOM ENHANCEMENTS
REFURBISHMENT PROJECT, PHASE II CAPITAL PROJECT NO. 87608

I. PROJECT SCHEDULE

Project Activity ] Scheduled Completion Date
Board Letter Approval December2019
Complete Construction Documents December2019
Start Construction December2019
Substantial Completion July 2020
Project Acceptance August 2020

II. BUDGET SUMMARY

Budget Category Proposed Budget
Design $ 137,000
Construction $ 398,000
Change Order Allowance $ 82,600
Inspection/Permits $ 15,000
AV Technology / Connectivity $49,000
Technology Services $ 412,400
Civic Art Fee $ 5,300
ISD Indirect Cost $ 165,700
Total Project Budget $ 1,265,000



BOARD LETTER/MEMO – FACT SHEET 
OPERATIONS CLUSTER 

 
 
 
OPS CLUSTER 
AGENDA REVIEW 
DATE 

December 11, 2019

BOARD MEETING          January 7, 2020

SUPERVISORIAL 
DISTRICT 
AFFECTED 

ALL DISTRICTS 

DEPARTMENT Internal Services Department (ISD) 

SUBJECT Request delegated authority for ISD to increase the annual sum for three contracts to provide 
construction project management (CPM) and support services for the County’s maintenance, 
repair, and refurbishments projects, and authorize ISD to execute amendments to the three 
CPM Contracts to compensate contractors for costs associated with obtaining temporary work 
space. 

PROGRAM N/A 

SOLE SOURCE 
CONTRACT 

  Yes            No   
If Yes, please explain why:  N/A 

DEADLINES/ 
TIME CONSTRAINTS 

None 

COST & FUNDING Total cost: 
$6 million, per year, per 
contract, with an annual 
combined aggregate total of 
$18 million for three contracts 
per year. 

Funding source: 
Sufficient appropriation for the recommended contracts is 
included in ISD’s Fiscal Year 2019-20 Adopted Budget and 
funding will be requested in future years to address the option 
years.  Expenditures will be offset through billings to County 
departments. 

TERMS: Three years, with two one-year renewal options, effective December 3, 2018; initial 
end term Dec. 3, 2021. 

Explanation: The compensation to the contractors for costs associated with obtaining 
temporary work space will be at a fixed, negotiated rate/fee without mark-ups, and the new 
annual contract amount includes the cost associated with compensating the CPM Contractor 
for procurement of temporary facilities. 

PURPOSE OF 
REQUEST 

The recommendation to increase the annual sum for the three contracts by $2 million per 
contract is necessary to meet the immediate and anticipated construction project management 
and support services associated with an increase in the County’s maintenance, repair and 
refurbishment projects in support of the County’s Facility Reinvestment Program. 
 
Pursuant to Subsection 6.2, Furnished Items, County Responsibilities, of the Statement of 
Work, the County is responsible to make available to the CPM Contractors a work area used 
in the performance of the required services.  Due to the limited facility space at ISD’s Eastern 
facility, ISD is unable to provide this required work space.  As such, ISD is requesting 
authority to amend the three CPM Contracts to include a provision to compensate the CPM 
Contractors for costs associated with procuring temporary work-space facilities (including, 
security, custodial services and utilities for the procured facilities).   

BACKGROUND 
(include 
internal/external 
issues that may 
exist) 

On November 13, 2018, the Board of Supervisors authorized the Director of ISD, or designee, 
to execute three contracts for construction project management and support services.  
Contracts with Jacobs Project Management Co., STV Construction, Inc./Simpson & Simpson, 
and Vanir Construction Management, Inc., were executed on December 3, 2018, for a not-to-
exceed amount of $4 million, per contract, per year. 
 

DEPARTMENTAL 
AND OTHER 
CONTACTS 

Christie Carr 
Division Manager 
(323)267-3101 
ccarr@isd.lacounty.gov 



 

HOA.102715825.1  

 

County of Los Angeles 
INTERNAL SERVICES DEPARTMENT 

1100 North Eastern Avenue 
Los Angeles, California 90063 

 

 

 

SCOTT MINNIX 
Director “Trusted Partner and Provider of Choice” 

Telephone:   (323) 267-2101 
FAX: (323) 264-7135 
 

 
 
                                                      January 7, 2020
 
The Honorable Board of Supervisors 
County of Los Angeles 
383 Kenneth Hahn Hall of Administration 
500 West Temple Street 
Los Angeles, CA 90012 
 
Dear Supervisors: 
 

REQUEST TO INCREASE THE CONTRACT SUM FOR 
THREE CONSTRUCTION PROJECT MANAGEMENT AND SUPPORT  

SERVICES CONTRACTS  
(ALL DISTRICTS – 3 VOTES) 

 
SUBJECT 
 
Request delegated authority to increase the maximum annual sum for three contracts to 
provide construction project management and support services for the County’s 
maintenance, repair, and refurbishments projects. 
 
IT IS RECOMMENDED THAT THE BOARD: 
 
1. Find that the proposed actions are not a project under the California 

Environmental Quality Act (CEQA) for the reasons stated in this Board letter and 
the record. 

 
2. Authorize the Director of the Internal Services Department (ISD), or his designee, 

to execute contract amendments to increase the maximum annual sum for three 
Construction Project Management and Support (CPM) Services contracts by  
$2 million, per contract, for supplementary construction project management and 
support services. Approval of this action will increase the maximum annual 
contract amount, per contract, from $4 million to an annual not-to-exceed amount 
of $6 million, per contract, per year, with an annual combined aggregate total of 
$18 million for all three contracts, beginning in Fiscal Year (FY) 2019-20. 

 
3. Authorize the ISD Director to execute amendments to the three CPM Contracts 

to compensate the contractors for costs associated with obtaining temporary 
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work space to support the Facilities Reinvestment Program.  The CPM 
Contractor will be compensated at a fixed, negotiated rate/fee without mark-ups. 

 
PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
On November 13, 2018, your Board authorized the Director of ISD, or designee, to 
execute three contracts for construction project management and support services.  
Contracts with Jacobs Project Management Co., STV Construction, Inc./Simpson & 
Simpson, and Vanir Construction Management, Inc., were executed on 
December 3, 2018, for a not-to-exceed amount of $4 million, per contract, per year.  
 
Recommendation two to increase the maximum annual sum for the three contracts by 
$2 million per contract is necessary to meet the immediate and anticipated construction 
project management and support services requirements associated with an increase in 
the County’s maintenance, repair and refurbishment projects in support of the County’s 
Facility Reinvestment Program, which are managed by ISD’s Facilities Operations 
Services (FOS). 
 
Recommendation three is requested due to the limited facility space at ISD’s Eastern 
facility to accommodate the employees of the CMP contractors who are supporting the 
Facility Reinvestment Program.  ISD is requesting authority to amend the three CPM 
Contracts to include a provision to compensate the CPM Contractors for costs 
associated with procuring temporary work-space facilities, including, security, custodial 
services and utilities for the procured facilities     
 
IMPLEMENTATION OF STRATEGIC PLAN GOALS 
 
This action meets the County’s Strategic Plan Goals III.3, Pursue Operational 
Effectiveness, Fiscal Responsibility, and Accountability by investing in public 
infrastructure that will sustain and improve County services and facilities by effectively 
managing County resources for the County of Los Angeles residents and visitors.   
 
FISCAL IMPACT/FINANCING 
 
The recommended action seeks to increase the annual sum for the three CPM Services 
contracts by $2 million per contract, from $4 million to an annual not-to-exceed amount 
of $6 million, per contract, with an annual combined aggregate total of $18 million for all 
three contracts, beginning in FY 2019-20.  The new not-to-exceed annual contract 
amount includes the cost associated with compensating the CPM Contractor for 
procurement of temporary facilities and its associated costs. ISD will only incur 



Each Supervisor 
January 7, 2020 
Page 2 
 
 

HOA.102715825.1  

construction project expenditures to the extent that they are offset through County 
department billings and within available appropriation.  
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Pursuant to the Contracts, Section 5.1, Contract Sum, ISD may request your Board’s 
approval to supplement the initial contract amounts by up to $2 million per contract, per 
year, for an annual not-to-exceed total amount of $6 million, per contract, per year.  
 
Pursuant to Subsection 6.2, Furnished Items, of Section 6.0, County Responsibilities, of 
the Statement of Work, the County is responsible to make available to the CPM 
Contractors a work area, and all necessary equipment and supplies used in the 
performance of the required services.  Given the limited space available in ISD's 
Eastern facility, ISD cannot provide the necessary work space to the CPM Contractors, 
as required in the Contracts.  ISD is, therefore, requesting authority to execute 
amendments to the three CPM Contracts to allow the CMP Contractors to be 
compensated for procurement of temporary facilities/work-space and associated costs 
while supporting the Facilities Reinvestment Program.  
 
ENVIRONMENTAL DOCUMENTATION 
 
The recommended actions are not projects pursuant to the CEQA because they are 
activities which are excluded from the definition of a project by Section 15378(b) of the 
State CEQA Guidelines. The proposed actions are an administrative activity of the 
government which will not result in a direct or indirect change to the environment. 
 
CONTRACTING PROCESS 
 
On February 6, 2018, ISD released a Request for Proposal for CPM Services. Nine 
proposals were received by the April 30, 2018 deadline.  On November 13, 2018, your 
Board authorized the Director of ISD, or designee, to execute three contracts for 
construction project management and support services for a not-to-exceed amount of 
$4 million, per contract, per year.   
 
ISD’s existing contracts have a three-year contract term effective December 3, 2018, 
with two one-year renewal options.  
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
The use of these contracts is required for the completion of maintenance, repair, and 
refurbishment of County infrastructure and facilities work managed by ISD.  Minor 
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impacts to tenant departments may occur while maintenance, repair, and refurbishment 
of County infrastructure and facilities work is underway.   
 
CONCLUSION 
 
The Executive Office of the Board of Supervisors is requested to return two stamped 
and signed copies of this letter to the Director of ISD.   
 
Respectfully submitted, 
 
 
 
SCOTT MINNIX 
Director 
 
SM:SH:MO:CC:kg:ct 
 
 
c: Executive Office, Board of Supervisors 
 Chief Executive Officer 

County Counsel 
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OPS CLUSTER 
AGENDA REVIEW 
DATE 

December 11, 2019

BOARD MEETING         January 7, 2020

SUPERVISORIAL 
DISTRICT 
AFFECTED 

ALL DISTRICTS 

DEPARTMENT Internal Services Department (ISD) 

SUBJECT REQUEST AUTHORITY TO INCREASE ANNUAL CONTRACT SUMS FOR AS-NEEDED 
ARCHITECTURAL AND ENGINEERING SERVICES MASTER AGREEMENTS  

PROGRAM N/A 

SOLE SOURCE 
CONTRACT 

  Yes            No   
If Yes, please explain why:  N/A 

DEADLINES/ 
TIME CONSTRAINTS 

None 

COST & FUNDING Total cost: 
$2 million, per year, per 
contract, with an annual 
combined aggregate total of 
$26 million for thirteen Master 
Agreements (MAs). 

Funding source: 
The MAs will only be used where sufficient budgeted funds are 
available from departments requesting work which will be 
offset through County department billings and within available 
appropriation.   
 

TERMS: One year, with four one-year renewal options, effective July 19, 2018.  Final end 
date:  July 18, 2023 after all extensions.  

PURPOSE OF 
REQUEST 

Over the next five years, ISD anticipates a substantial increase in required A&E services to 
allow for the completion of the most critical repair work required at County-owned facilities. ISD 
does not have sufficient in-house engineering and design capabilities to perform this work.  The 
recommended action to increase the maximum annual Master Agreement sums will augment 
ISD’s ability to provide prompt as-needed design and engineering services for repairs, 
maintenance, and refurbishment projects in support of the County’s Facility Reinvestment 
Program.  
  
ISD is requesting delegated authority to execute amendments to increase the maximum annual 
sum for 13 Master Agreements by $500,000, per Master Agreement, to provide as-needed A&E 
services.  Approval of this recommendation will increase the maximum annual agreement 
amount, per agreement, from $1.5 million to an annual sum not-to-exceed $2 million, per year, 
for each Master Agreement, and an annual combined aggregate total of $26 million per year for 
all 13 Master Agreements, beginning in Fiscal Year (FY) 2019-20.   
 

BACKGROUND 
(include 
internal/external 
issues that may 
exist) 

On July 17, 2018, the Board of Supervisors authorized the Director of ISD, or designee, to 
execute 14 Master Agreements for A&E services.  One A&E vendor rescinded its MA due to a 
conflict of interest; therefore, ISD executed 13 MAs on July 19, 2019, for a not-to-exceed 
amount of $1.5 million per agreement, per year.  

DEPARTMENTAL 
AND OTHER 
CONTACTS 

Christie Carr 
Division Manager 
(323)267-3101 
ccarr@isd.lacounty.gov 

 



 

 

County of Los Angeles 
INTERNAL SERVICES DEPARTMENT 

1100 North Eastern Avenue 
Los Angeles, California 90063 

 

 

 

SCOTT MINNIX 
Director “Trusted Partner and Provider of Choice” 

Telephone:   (323) 267-2101 
FAX: (323) 264-7135 
 

 
 

January 7, 2020 
 
 
 
The Honorable Board of Supervisors 
County of Los Angeles 
383 Kenneth Hahn Hall of Administration 
500 West Temple Street 
Los Angeles, CA 90012 
 
Dear Supervisors: 
 

REQUEST AUTHORITY TO INCREASE ANNUAL CONTRACT SUMS FOR AS-
NEEDED ARCHITECTURAL AND ENGINEERING SERVICES MASTER 

AGREEMENTS 
(ALL DISTRICTS – 3 VOTES) 

 
SUBJECT 

Request delegated authority to increase the maximum annual contract sum for 13 
Master Agreements (MA) for a not-to-exceed annual contract amount of $2 million per 
agreement for as-needed architectural and engineering (A&E) services in support of  
the County’s maintenance, repair, and refurbishments projects. 
 
IT IS RECOMMENDED THAT YOUR BOARD:  
 

1. Find that the proposed actions are not a project under the California 
Environmental Quality Act (CEQA) for the reasons stated in this Board letter and 
the record. 

 
2. Authorize the Director of Internal Services Department (ISD), or his designee, to 

execute amendments to increase the maximum annual sum for 13 Master 
Agreements by $500,000, per Master Agreement, to provide as-needed A&E 
services.  Approval of this recommendation will increase the maximum annual 
agreement amount, per agreement, from $1.5 million to an annual sum not-to-
exceed $2 million, per year, for each Master Agreement, and an annual 
combined aggregate total of $26 million per year for all 13 Master Agreements, 
beginning in Fiscal Year (FY) 2019-20.   
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
ISD provides repair, maintenance, and refurbishment services to County facilities.  
Some County renovation and repair work requires programming, design, or engineering 
to fully define the work and obtain the required local jurisdictional approvals (e.g., 
building permits).  Over the next five years, ISD anticipates a substantial increase in 
required A&E services to allow for the completion of the most critical repair work 
required at County-owned facilities. ISD does not have sufficient in-house engineering 
and design capabilities to perform this work.  The recommended action to increase the 
maximum annual Master Agreement sums will augment ISD’s ability to provide prompt 
as-needed design and engineering services for repairs, maintenance, and 
refurbishment projects in support of the County’s Facility Reinvestment Program and is 
necessary to meet the immediate and anticipated A&E services requirements 
associated with these projects managed by ISD’s Facilities Operations Services (FOS). 
 
Implementation of Strategic Plan Goals  
 
This action meets the County’s Strategic Plan Goals III.3, Pursue Operational 
Effectiveness, Fiscal Responsibility, and Accountability by investing in public 
infrastructure that will sustain and improve County services and facilities by effectively 
managing County resources for the County of Los Angeles residents and visitors.   
 
FISCAL IMPACT/FINANCING 
 
The A&E MAs do not guarantee a contractor any minimum amount of work.  The 
County only incurs an obligation as individual Work Orders are issued.  The MAs will 
only be used where sufficient budgeted funds are available from departments 
requesting work.  Approval of this recommendation will increase the maximum annual 
agreement amount, per agreement, from $1.5 million to an annual sum not-to-exceed 
$2 million, per year, for each Master Agreement.  ISD will incur A&E expenditures not-
to-exceed $26 million per year to the extent that they are offset through County 
department billings and within available appropriation.   
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
The recommended Amendments have been reviewed and approved as to form by 
County Counsel.  All Master Agreement terms and conditions remain unchanged.  
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ENVIRONMENTAL DOCUMENTATION 
 
The recommended actions are not a project pursuant to CEQA because they are 
activities that are excluded from the definition of a project by Section 15378(b) of the 
CEQA Guidelines. The proposed action to award as-needed architectural/engineering 
and support services is and administrative activity of government, which will not result in 
direct or indirect changes to the environment. We will return to the Board as necessary 
for consideration of appropriate environmental documentation pursuant to CEQA before 
the approval of any activities that constitute a project under CEQA.  
 
CONTRACTING PROCESS  
 
On October 3, 2017, ISD released a Request for Statement of Qualifications (RFSQ) for 
As-Needed A&E Services. Fifteen Statements of Qualifications (SOQs) were received 
by the December 4, 2017 deadline.   
 
On July 17, 2018, your Board authorized the Director of ISD, or designee to execute 14 
MAs for A&E services, for a not-to-exceed amount of $1.5 million, per  
contract, per year, with an annual combined aggregate total of $21 million for all 14 
MAs.  Subsequently, one A&E vendor rescinded its MA due to a conflict of interest; 
therefore, ISD executed 13 MAs with the remaining qualified vendors on  
July 19, 2018. The MAs were executed on July 19, 2018, for a not-to-exceed amount of 
$1.5 million per MA, per year.  
 
When A&E services under these agreements are required, ISD requests these services 
via a Work Order from 1 of the 13 firms (Attachment 1) on a rotational basis. ISD 
distributes A&E services among all of the qualified firms equitably. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
The use of these MAs is required for the completion of maintenance, repair, and 
refurbishment of County infrastructure and facilities work managed by ISD.  There will 
be no negative impact on current County services or projects during the performance of 
the recommended A&E services MAs.     
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CONCLUSION 
 
The Executive Office of the Board of Supervisors is requested to return two stamped 
and signed copies of this letter to the Director of ISD.   
 
 
 
 
Respectfully submitted, 
 
 
 
SCOTT MINNIX 
Director 
 
SM:SH:MO:CC:SO:ew 
Attachment 
 
c: Executive Office, Board of Supervisors 
 Chief Executive Officer 
 County Counsel 
 



Attachment 1 

 

 

AS-NEEDED ARCHITECTURAL AND ENGINEERING SERVICES 
AWARDED FIRMS 

 

FIRM ADDRESS CITY/STATE/ZIP LSBE 

BOA Architecture 1511 Cota Avenue Long Beach, CA 90813 x 

AWu Government 
Services  

370 Crenshaw 
Blvd., Suite E104 Torrance, CA 90503 x 

Choy Associates, Inc. 2627 Manhattan 
Beach Blvd., #206 

Redondo Beach, CA 
90278 

x 

GA Design, Inc. 
19191 South 

Vermont Avenue, 
Suite #640 

Torrance, CA 90502 x 

HH Fremer Architects, 
Inc. 

2121 Wilshire Blvd., 
Suite 210 Santa Monica, CA 90403 x 

IDS Group, Inc. 11845 W. Olympic 
Blvd., Suite 515 Los Angeles, CA 90064  

J.C. Chang & 
Associates, Inc. 

385 Van Ness Ave., 
Suite 208 Torrance, CA 90501 x 

JTC Architects, Inc. 65 North First Ave., 
Suite 201 Arcadia, CA 91006  

La Cañada Design 
Group 

630 N. Rosemead 
Blvd., Suite 400 Pasadena, CA 91107 x 

Owen Group, Inc. 811 Wilshire Blvd, 
Suite 1050 Los Angeles, CA 90017 x 

RAW International, Inc. 800 S. Figueroa 
Street, Suite 600 Los Angeles, CA 90017 x 

SRD Architects, Inc. 3920 E. Coronado 
Street, Suite #201 Anaheim, CA 91807  

Viniegra & Viniegra  
Architecture, LLP 5232 Otis Avenue Tarzana, CA 91356 x 
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OPS CLUSTER 
AGENDA REVIEW 
DATE 

12/11/2019 

BOARD MEETING 1/7/2020 

SUPERVISORIAL 
DISTRICT 
AFFECTED 

First District 

DEPARTMENT CEO 

SUBJECT The recommendations are to approve the sale of approximately 1,367 square feet of 
surplus County-owned property, located at the northeast corner of Alcazar Street and 
San Pablo Street (Property), to the adjacent property owner, University of Southern 
California (USC), and to request delegated authority to the  Chief Executive Officer, or 
her designee, to execute a Purchase and Sale Agreement with USC, and to request 
that the Chair of the Board of Supervisors execute a Quitclaim Deed of the real property 
to USC as required by California Streets and Highways Code Section 960.  

PROGRAM CEO 

SOLE SOURCE 
CONTRACT 

  Yes            No   
If Yes, please explain why:   

DEADLINES/ 
TIME CONSTRAINTS 

The City of Los Angeles requested USC to acquire the County property to include in its hotel 
development project.  

COST & FUNDING Total cost:  N/A 
 

Funding source: N/A 
 

TERMS (if applicable):  
$84,000 purchase price, lump sum payment, upon execution of Purchase and Sale 
Agreement and Board of Approval.  
Explanation: USC has agreed to a purchase price of $84,000 for the Property.  This 
price was established pursuant to an acceptable appraisal report.  USC has also 
agreed to cover all transaction expenses such as title, escrow, and recording fees.  The 
proceeds from this transaction will be deposited into the County Road Fund.  There will 
not be any financial obligations of the County for consummating this transaction.   

PURPOSE OF 
REQUEST 

The purpose of the recommended actions is to find the actions categorically exempt 
from the provisions of the CEQA; obtain approval to sell and quitclaim County of Los 
Angeles (County) fee-owned property at the northeast corner of Alcazar Street and 
San Pablo Street to USC; obtain delegated authority for the Chief Executive Officer, 
or her designee, to execute a Purchase and Sale Agreement with USC and any other 
ancillary documentation necessary to complete the transaction; and obtain approval 
and authorization for the Chair of the Board of Supervisors to execute a quitclaim 
deed conveying the subject Property to USC.   

BACKGROUND 
(include 
internal/external 
issues that may 
exist) 

The Property, comprised of 1,367 square foot of unimproved land, is considered a 
remnant parcel acquired in January 1964 for the expansion of San Pablo Street, which 
never occurred.  USC approached the County about acquiring the Property to include 
in its hotel development project.  Per the City of Los Angeles guidelines, the Property 
is not considered a buildable lot that can be developed.  Assemblage of the remnant 
parcel with adjacent parcels is the most favorable approach for using the remnant 
parcel. 

DEPARTMENTAL 
AND OTHER 
CONTACTS 

Name, Title, Phone # & Email: 
Michael G. Rodriguez 
CEO Real Estate Division 
213-974-4246 
MGRodriguez@ceo.lacounty.gov 

mailto:MGRodriguez@ceo.lacounty.gov
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January 7, 2019     
 
 
The Honorable Board of Supervisors   
County of Los Angeles 
383 Kenneth Hahn Hall of Administration 
500 West Temple Street 
Los Angeles, California 90012 
 
Dear Supervisors: 
 

PROPOSED SALE OF SURPLUS COUNTY PROPERTY 
NORTHEAST CORNER OF ALCAZAR STREET AND SAN PABLO STREET 

CITY OF LOS ANGELES 
(FIRST DISTRICT)  

(3 VOTES) 
 
SUBJECT 
 
The recommendations are to approve the sale of approximately 1,367 square feet of 
surplus County-owned property, located at the northeast corner of Alcazar Street and San 
Pablo Street (Property), to the adjacent property owner, University of Southern California 
(USC), and to request delegated authority to the  Chief Executive Officer, or her designee, 
to execute a Purchase and Sale Agreement with USC, and to request that the Chair of 
the Board of Supervisors execute a Quitclaim Deed of the real property to USC as 
required by California Streets and Highways Code Section 960.  
 
IT IS RECOMMENDED THAT THE BOARD: 
 
1. Find that the proposed sale of the surplus Property is categorically exempt from 

the provisions of the California Environmental Quality Act (CEQA), pursuant to 
Section 15312 of the State of California CEQA Guidelines (Surplus Government 
Property Sales), and Class 12 of the Los Angeles County Environmental Reporting 
Procedures and Guidelines, Appendix G, and none of the exceptions to the 
application of the exemptions apply. 

2. Find that the County’s fee interest in the real property located at the northeast 
corner of Alcazar Street and San Pablo Street in the City of Los Angeles (the 
Property) is no longer required for highway purposes. 
 

SACHI A. HAMAI 
Chief Executive Officer 

Board of Supervisors 
HILDA L. SOLIS 
First District 
  
MARK RIDLEY-THOMAS 
Second District 
  
SHEILA KUEHL 
Third District 
 
JANICE HAHN 
Fourth District 
  
KATHRYN BARGER 
Fifth District 

County of Los Angeles 
CHIEF EXECUTIVE OFFICE 

Kenneth Hahn Hall of Administration 
500 West Temple Street, Room 713, Los Angeles, California 90012 

(213) 974-1101 
http://ceo.lacounty.gov  
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3. Approve the proposed sale of the County of Los Angeles' fee interest in the 
Property to USC for the purchase price of $84,000; delegate authority to the Chief 
Executive Officer, or her designee, to execute a Purchase and Sale Agreement 
with USC, approved as to form by County Counsel, to consummate this transaction 
and any other ancillary documentation necessary to complete the transaction; and 
approve and authorize the Chair of the Board of Supervisors to execute the 
Quitclaim Deed attached hereto.   

 
4. Instruct the Auditor-Controller to deposit the sale proceeds into the  County Road 

Fund.  
 

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
The purpose of the recommended actions is to find the actions categorically exempt from 
the provisions of the CEQA; obtain approval to sell and quitclaim County of Los Angeles 
(County) fee-owned property at the northeast corner of Alcazar Street and San Pablo 
Street to USC; obtain delegated authority for the Chief Executive Officer, or her designee, 
to execute a Purchase and Sale Agreement with USC and any other ancillary 
documentation necessary to complete the transaction; and obtain approval and 
authorization for the Chair of the Board of Supervisors to execute a quitclaim deed 
conveying the subject Property to USC.  The Property, comprised of 1,367 square foot of 
unimproved land, is considered a remnant parcel acquired in January 1964 for the 
expansion of San Pablo Street, which never occurred.  USC approached the County 
about acquiring the Property to include in its hotel development project.  Per the City of 
Los Angeles guidelines, the Property is not considered a buildable lot that can be 
developed.  Assemblage of the remnant parcel with adjacent parcels is the most favorable 
approach for using the remnant parcel. 
   
IMPLEMENTATION OF STRATEGIC PLAN GOALS 
 
The proposed disposition of the remnant parcel supports the Countywide Strategic Plan 
Goal III.3.2, which calls for the maximized use of County assets, guiding strategic 
investments, supporting economic development in ways that are fiscally responsible and 
align with the County’s highest priority needs.  By conveying the Property, the County 
would help support a hotel project that will strengthen the vibrancy of the surrounding 
community and eliminate County liability for an unused parcel of land.    
 
FISCAL IMPACT/FINANCING 
 
USC has agreed to a purchase price of $84,000 for the Property.  This price was 
established pursuant to an acceptable appraisal report.  USC has also agreed to cover 
all transaction expenses such as title, escrow, and recording fees.  The proceeds from 
this transaction will be deposited into the County Road Fund.  There will not be any 
financial obligations of the County for consummating this transaction.   
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
The proposed sale of the Property is authorized by California Streets and Highways Code 
Section 960.  This Section provides as follows: “Whenever the board of supervisors 
determines that any real property, or interest therein, acquired by the county for highway 
purposes is no longer necessary for those purposes, the county may sell or exchange the 
real property, or interest therein, in the manner and upon the terms and conditions 
approved by the board of supervisors.  Any conveyance under this section shall be 
executed on behalf of the county by the chairman of the board of supervisors, and the 
money received for the real property shall be paid into the county treasury to the credit of 
any fund available for highway purposes, which the board of supervisors delegates.”   
 
As required by Government Code Section 65402, the proposed sale was submitted to the 
City of Los Angeles Planning Department, which has jurisdiction for determining 
conformance with the adopted general plan.  No objection to this transaction was 
received. 
 
ENVIRONMENTAL DOCUMENTATION 
 
The sale of surplus Property is categorically exempt from CEQA pursuant to Section 
15312 of the State CEQA Guidelines (Surplus Government Property Sales).  
The categorical exemption (Class 12) is also provided, pursuant to the revised 
Environmental Document Reporting Procedures and Guidelines adopted by the Board on 
November 17, 1987.  Additionally, the proposed actions do not involve any cumulative 
impacts, unusual circumstances, or other limiting factors that would make the exemptions 
inapplicable, based on the project records. 
 
Upon the Board's approval of the recommended actions, CEO will file a Notice of 
Exemption with the Registrar-Recorder/County Clerk in accordance with Section 21152 
of the Public Resources Code. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Approval of the recommended actions will not have any impact on current services or 
projects. 
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CONCLUSION 
 
It is requested that the Executive Office, Board of Supervisors, return one adopted Board 
letter, one certified copy of the Minute Order, and one original executed quitclaim deed to 
the CEO, Real Estate Division at 320 West Temple Street, 7th Floor, Los Angeles, CA 
90012. 
 
Respectfully submitted, 
 
 
SACHI A. HAMAI 
Chief Executive Officer 
 
SAH:FAD:DPH 
DL:JLC:MR:ls 
 
Enclosures 
 
c: Executive Office, Board of Supervisors 
 County Counsel 
 Auditor-Controller 
 Internal Services 
 Public Works 































BOARD LETTERIMEMO — FACT SHEET

OPERATIONS CLUSTER

OPS CLUSTER 12/11/2019
AGENDA REVIEW
DATE
BOARD MEETING 1/7/2020

SUPERVISORIAL SDI
DISTRICT
AFFECTED
DEPARTMENT Agricultural Commissioner/Weight and Measures

SUBJECT Metrology Laboratory Renovation

PROGRAM

SOLE SOURCE LI Yes XE] No
CONTRACT If Yes, please explain why:

DEADLINES! No
TIME CONSTRAINTS

COST & FUNDING Total cost: Funding source:
$5,300,000 NCC

TERMS (if applicable):

Explanation:
$2,306,000 NCC — Departmental savings; $2,994,000 - EM funds

PURPOSE OF Recommend approval of Agricultural Commissioner/Weights and Measures Metrology
REQUEST Laboratory Renovation project and authorize DPW to deliver the project using a Board-

approved Job Order Contract.
BACKGROUND N/A
(include
internallexternal
issues that may
exist)
DEPARTMENTAL DPW - Gil Garcia (626) 300-2310 GGARCIA~dpw.lacounty.pov
AND OTHER ACWM — Jennifer (626) 575-5454 Ibarra Jlbarra@acwm.lacounty.gov

0 C S CEO - Alisa Chepeian (213) 974-4266 acheDeian~ceo.lacounty.qov



FACT SHEET - CAPITAL PROJECT
AGRICULTURAL COMMISSIONER/WEIGHTS AND MEASURES

METROLOGY LABORATORY RENOVATION
First District

TARGET AGENDA DATE
January 7, 2020

SUBJECT
DPW seeks approval of the Agricultural CommissioneriWeights and Measures Metrology
Laboratory Renovation project and authorization to deliver the project using a Board-
approved Job Order Contract.

RECOMMENDATIONS
1. Find the proposed projects exempt from the CEQA;

2. Approve the Agricultural Commissioner/Weights and Measures Metrology Laboratory
Renovation project, Capital Project No. 87262, with a total project budget of
$5,300,000.

3. Authorize the Director of Public Works or his designee to deliver the project using a
Board-approved Job Order Contract.

The proposed project consist of renovating the building to have the laboratory meet
National Institute of Standards and Technology accreditation standards; replacing the
roofing, electrical main switchgear and panels, fire alarm system, and interior lighting;
repairing and upgrading the heating, ventilation, and air conditioning system for improved
temperature and humidity controls; repairing and remodeling the interior finishes and
casework; and renovating the restrooms to meet current Americans with Disabilities Act
accessibility requirements

TPCE - $5,300,000 - funded $2,306,000 with prior year NCC and $2,994,000 with EM
funds:

Schedule - Construction Start — March 2020 and Substantial Completion - February
2021.



January 7, 2020

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, California 90012

Dear Supervisors:

CONSTRUCTION CONTRACT
PUBLIC BUILDINGS CORE SERVICE AREA

AGRICULTURAL COMMISSIONER/WEIGHTS AND MEASURES
METROLOGY LABORATORY RENOVATION

APPROVE CAPITAL PROJECT AND BUDGET
SPECS. 7435; CAPITAL PROJECT NO. 87262

(SUPERVISORIAL DISTRICT 1)
(3 VOTES)

SUBJECT

Public Works is seeking Board approval of the Agricultural Commissioner/Weights and
Measures Metrology Laboratory Renovation project and authorization to deliver the
project using a Board-approved Job Order Contract.

IT IS RECOMMENDED THAT THE BOARD:

1. Find the proposed Agricultural Commissioner/Weights and Measures
Metrology Laboratory Renovation project exempt from the California
Environmental Quality Act for the reasons stated in this letter and in the record of
the project.

2. Approve the Agricultural Commissioner/Weights and Measures Metrology
Laboratory Renovation project, Capital Project No. 87262, with a total project
budget of $5,300,000.

3. Authorize the Director of Public Works or his designee to deliver the project using
a Board-approved Job Order Contract.

PURPOSEIJUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended actions will find the Agricultural Commissioner/Weights
and Measures Metrology Laboratory Renovation project exempt from the California
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Environmental Quality Act (CEQA); approve the capital project and budget; and authorize
Public Works to deliver the project using a Board-approved Job Order Contract (JOC).

Agricultural Commissioner/Weights and Measures occupies a 20,400-square-foot
building built in 1975 that houses a 3,200-square-foot metrology laboratory along with
17,200 square feet of office space at the South Gate Station located at 11012 Garfield
Avenue, South Gate, CA 90280.

The laboratory maintains the calibration standards of mass and volume for the County of
Los Angeles and is responsible for the calibration of all standards used in the testing of
commercial weighing and measuring devices across the County. The laboratory also
offers fee-based calibration services to commercial customers. Due to the building’s aged
infrastructure, the laboratory is unable to maintain strict environmental temperature and
humidity controls needed for high precision calibration services and National Institute of
Standards and Technology Office of Weights and Measures accreditation.

The proposed project will consist of renovating the building to have the laboratory meet
National Institute of Standards and Technology accreditation standards to provide higher
precision calibration services for the County and commercial customers and to address
high-priority deferred maintenance repairs as part of the County’s Facility Reinvestment
Program to extend the service life of the building.

The renovation work will include replacing the roofing, electrical main switchgearand
panels, fire alarm system, and interior lighting; repairing and upgrading the heating,
ventilation, and air conditioning system for improved temperature and humidity controls;
repairing and remodeling the interior finishes and casework; and renovating the restrooms
to meet current Americans with Disabilities Act accessibility requirements.

Public Works completed the design using a Board-approved, on-call consultant and is
seeking approval from the Board to complete the construction using a Board-approved
JOC. It is anticipated that construction will begin in March 2020 and be completed in
February 2021.

Green Building/Sustainable Design Program

The project will support the Board’s policy for Green Building/Sustainable Design
Program by incorporating energy-efficient mechanical and electrical equipment and.
fixtures as part of the building renovation.
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Implementation of Strategic Plan Goals

The County Strategic Plan directs the provisions of Strategy 111.3, Pursue Operational
Effectiveness, Fiscal Responsibility, and Accountability, and Objective 111.3.2, Manage
and Maximize County Assets. The recommended actions support the Strategic Plan by
investing in public infrastructure that will improve the operational effectiveness of an
existing County asset.

FISCAL IMPACT/FINANCING

The total project cost, including plans and specifications, plan check, consultant services,
construction, change order contingency, and County services, is currently estimated at
$5,300,000. The Project Schedule and Budget Summary are enclosed (Enclosure).

Sufficient appropriation is available in the Fiscal Year 2019-20 Capital
Projects/Refurbishment Budget, Capital Project No. 87262, to fully fund the project. The
proposed project is funded with $2,306,000 of prior year net County cost derived from
prior years’ departmental cost savings, and $2,994,000 of Extraordinary Maintenance
funds appropriated as part of the Fiscal Year 2019-20 County Facility Reinvestment
Program.

Operating Budget Impact

Agricultural Commissioner/Weights and Measures does not anticipate any one-time,
start-up costs or an increase in ongoing maintenance and operational costs following
completion of the project.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

In accordance with the Board’s Civic Art Policy, the proposed project budget includes
1 percent of the eligible design and construction costs ($36,500) to be allocated to the
Civic Art Fund.

In accordance with the Board’s consolidated Local and Targeted Worker Hire Policy, the
project will require that at least 30 percent of the total California craft worker hours for
construction of the project be performed by Local Residents and at least 10 percent be
performed by Targeted Workers facing employment barriers.
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ENVIRONMENTAL DOCUMENTATION

The proposed project is categorically exempt from CEQA. It consists of repairs and
renovation to the existing laboratory building. The project is within certain classes of
projects that have been determined not to have a significant effect on the environment in
that it meets the criteria set forth in Sections 15301(a), (d), and (I); and 15302(c) of the
State CEQA Guidelines and Classes 1(c), (d), (I), and 2(e) of the County’s Environmental
Document Reporting Procedures and Guidelines, Appendix G. The project provides for
repair, refurbishment, replacement, and minor alterations of existing facilities involving
negligible or no expansion of an existing use and where replacement features will have
the same purpose and capacity.

Additionally, the proposed project will comply with all applicable regulations, is not located
in a sensitive environment, and there are no cumulative impacts, unusual circumstances,
damage to scenic highways, listing on hazardous waste sites complied pursuant to
Government Code Section 65962.5, or indications that the project may cause a
substantial adverse change in the significance of a historical resource that would make
the exemption inapplicable based on the records of proposed project.

Upon the Board’s approval of the project, Public Works will file a Notice of Exemption with
the Registrar-Recorder/County Clerk in accordance with Section 21152 of the Public
Resources Code.

CONTRACTING PROCESS

Public Works completed the design using a Board-approved, on-call consultant and will
deliver the project using a Board-approved JOC.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the recommended actions will have no impact on current County services or
projects. The South Gate facility will remain operational during construction, and the
contraótor will be required to phase and coordinate construction activities with the County
to minimize disruption to facility operations and functions. However, the metrology
laboratory will be out of commission for the duration of construction, and staff from the
office areas of the building to be renovated will be temporarily relocated to the adjacent
vacant former environmental toxicology laboratory building during the construction phase.
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CONCLUSION

Please return one adopted copy of this Board letter to Public Works, Project Management
Division I.

Respectfully submitted,

MARK PESTRELLA
Director of Public Works

M P :AKM :jc

Enclosure

c: Agricultural Commissioneriweights and Measures
Department of Arts and Culture
Chief Executive Office (Capital Programs Division)
County Counsel
Executive Office

U:\pmdI\generaI\others~ACWM Met Labs_i 455\PF\_Ad\13L\CPACWM Met BL
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ENCLOSURE

CONSTRUCTION CONTRACT
PUBLIC BUILDINGS CORE SERVICE AREA

AGRICULTURAL COMMISSIONERIWEIGHTS AND MEASURES
METROLOGY LABORATORY RENOVATION

APPROVE CAPITAL PROJECT AND BUDGET
SPECS. 7435; CAPITAL PROJECT NO. 87262

(SUPERVISORIAL DISTRICT 1)
(3 VOTES)

I. PROJECT SCHEDULE
Project Activity Scheduled Completion Date

Construction Documents 05/31/19*
Jurisdictional Approvals 09/27/19*
Construction Award (JOC) 02/28/20
Start Construction 03/02/20
Substantial Completion 02/28/21
Project Acceptance 05/31/2 1

*Actual Completion Date

II. PROJECT BUDGET SUMMARY
Project Activity Proposed Budget

Construction $ 3,766,500
Programming $ 125,000
Plans and Specifications $ 350,000
Consultant Services $ 130,000
Miscellaneous Expenditures $ 40,000
Jurisdictional Review/Plan Check/Permits $ 100,000
County Services $ 788,500

TOTAL $ 5,300,000
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OPS CLUSTER AGENDA 
REVIEW DATE 

12/11/2019 

BOARD MEETING N/A 

SUPERVISORIAL 
DISTRICT AFFECTED 

All Supervisorial Districts  

DEPARTMENT Department of Health Services (DHS) 

SUBJECT ADVANCE NOTIFICATION OF INTENT TO EXTEND (I) AGREEMENT NO. H-705407 
WITH CERNER CORPORATION; (II) AGREEMENT NUMBER 77871 WITH CERNER 
CORPORATION AND (III) AGREEMENT NUMBER H-705839 WITH CERNER 
HEALTHCARE SOLUTIONS, INC., ALL ON A SOLE SOURCE BASIS 

PROGRAM  

SOLE SOURCE 
CONTRACT 

  Yes            No   
Agreement Number H-705407 (ORCHID Agreement); Agreement Number 77871 (JHIS 
Agreement); Agreement Number H-705839 (OPIS Agreement).  DHS is actively 
negotiating with Cerner for the purchase of a time and scheduling solution, of which the 
Board was notified on April 5, 2018. The full deployment of the system may take up to 
three years, which would leave minimal useful life under the full term of the ORCHID 
Agreement for a fully deployed integrated clinical and time and scheduling system.   As to 
the JHIS and OPIS Agreements, the purchase of the time and scheduling system is 
expected to be large and impactful to Cerner, which grants the County a unique 
opportunity to negotiate favorable financial terms for an extension of the current Cerner 
agreements for these clinical systems.  DHS intends to extend the ORCHID and JHIS 
Agreements for five (5) years each, and extend the OPIS Agreement to be coterminous 
with the ORCHID Agreement, with all such extensions to occur on a sole source basis. 

DEADLINES/ 
TIME CONSTRAINTS 

Time is of the essence. As mentioned above, DHS is actively negotiating with Cerner, so 
the opportunity to leverage these existing contractual relationships is diminishing rapidly. 
The expiration dates of the ORCHID, JHIS and OPIS Agreements (inclusive of available 
options) are 12/31/27, 11/18/22 and 10/31/21, respectively.   

COST & FUNDING Total cost: 
TBD 

Funding source: 
DHS and Correctional Health Services (CHS) Fiscal Year 
2019-20 Final Budget and will be requested as continuing 
appropriation in future fiscal years. 

TERMS (if applicable): 
Explanation: 
DHS funds the ORCHID and OPIS Agreements, and CHS funds the JHIS Agreement 

PURPOSE OF REQUEST Provide the Board advanced notification of the Health Agency's (Agency) and DHS’s intent 
to amend these Agreements to extend the ORCHID Agreement and the JHIS Agreement 
for five (5) years each, and extend the OPIS Agreement to be coterminous with the ORCHID 
Agreement, with all such extensions to occur on a sole source basis.  

BACKGROUND 
(include internal/external 
issues that may exist) 

The ORCHID Agreement was awarded in 2012 after a competitive solicitation.  The Board 
approved the first agreement for JHIS with Cerner to develop, implement, and maintain 
JHIS in 1998, as a result of a competitive solicitation. On 11/20/12, the Board approved the 
current JHIS Agreement with Cerner as a replacement agreement, on a sole source basis. 
The Board approved the current sole source OPIS Agreement with Cerner Healthcare 
Solutions on 4/2/13, to support DHS Outpatient Central Fill Services provided by Cardinal 
Health Pharmacy Services, LLC.  
While DHS is not certain that such negotiations will be successful or that it will exercise any 
of the extensions once negotiated and approved by your Board, this sole source notice for 
consideration of extensions of the Cerner agreements is being provided now so that DHS 
has flexibility to consider including these extensions in its negotiations if it is in the best 
economic interest of the County. 

DEPARTMENTAL AND 
OTHER CONTACTS 

James Brady, DHS Chief Information Officer, (213) 270-4887, JBrady@dhs.lacounty.gov,  

mailto:JBrady@dhs.lacounty.gov


 



DRAFT 
Board Memo 

                                                                                                                    DHS Letterhead 
 

TBD 

 

TO: Supervisor Janice Hahn, Chair 
 Supervisor Hilda L. Solis 
 Supervisor Mark Ridley-Thomas 
 Supervisor Sheila Kuehl 
 Supervisor Kathryn Barger 
 
FROM: Christina R. Ghaly, M.D. 
 Director 
 
SUBJECT: ADVANCE NOTIFICATION OF INTENT TO EXTEND (I) AGREEMENT 

NO. H-705407 WITH CERNER CORPORATION; (II) AGREEMENT 
NUMBER 77871 WITH CERNER CORPORATION AND (III) 
AGREEMENT NUMBER H-705839 WITH CERNER HEALTHCARE 
SOLUTIONS, INC., ALL ON A SOLE SOURCE BASIS  

 
This is to provide the Board of Supervisors (Board) with advanced notification of the 
Health Agency's (Agency) and Department of Health Services' (DHS) intent to amend (i) 
Agreement Number H-705407 (ORCHID Agreement)  with Cerner Corporation (Cerner) 
for the provision of an electronic health record (EHR) system, also known as the Online 
Realtime Centralized Health Information Database (ORCHID), (ii) Agreement Number 
77871 (JHIS Agreement) with Cerner for the provision of an EHR system for correctional 
health services, also known as the Jail Health Information System (JHIS); and (iii) 
Agreement Number H-705839 (OPIS Agreement) with Cerner Healthcare Solutions, Inc., 
for the provision of a pharmacy system, also known as Outpatient Pharmacy Information 
System (OPIS), extending the ORCHID Agreement and the JHIS Agreement for five (5) 
years each, and extending the OPIS Agreement to be coterminous with the ORCHID 
Agreement, with all such extensions to occur on a sole source basis.   
 
Board Policy No. 5.100 requires written notice of a department’s intent to enter into sole 
source negotiations for extension of a Board-approved agreement at least six months 
prior to the agreement’s expiration date.  The expiration dates of the ORCHID, JHIS and 
OPIS Agreements (inclusive of available options) are December 31, 2027, November 18, 
2022 and October 31, 2021, respectively. 
 
Background 
 
The ORCHID Agreement was awarded in 2012 after a competitive solicitation.  It was 
initially approved by the Board on November 27, 2012. Pursuant to the ORCHID 
Agreement, Cerner provides ongoing maintenance and support services, hosting 
services, application management and professional services. ORCHID provides an 
integrated EHR across all care settings in DHS and was extended to the Department of 
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Public Health in February 2018. In August 2019, an average ORCHID day included: 
13,364 unique users; 99,237 orders; 874 emergency department visits; and an average 
total daily census of 1107 occupied beds.   
 
On November 20, 2012, the Board approved a sole source replacement agreement with 
Cerner for the provision of JHIS remote hosting services, software upgrades, significant 
new application functionality, sublicensed software, application management services 
and related services, as well as maintenance services, which is all provided via Cerner’s 
proprietary Millennium software. The Board approved the first agreement for JHIS with 
Cerner to develop, implement, and maintain JHIS in 1998 as a result of a Request for 
Proposals.  JHIS was implemented to address the concerns and mandates of the 
Department of Justice by addressing improved efficiencies and effectiveness for the 
inmate care delivery system. JHIS was implemented in three phases and successfully 
operated for ten years with County providing hosting services. The current JHIS 
Agreement was approved as a successor sole source agreement, and included a 
transition of hosting from the County to Cerner’s data center in Kansas City, Missouri, as 
well as ongoing upgrade implementation, security, application management, and 
maintenance and support services.     
 
The Board approved the current sole source OPIS Agreement with Cerner Healthcare 
Solutions on April 2, 2013, to support DHS Outpatient Central Fill Services provided by 
Cardinal Health Pharmacy Services, LLC (Cardinal). With the implementation of 
ORCHID, all prescriptions are prescribed by DHS healthcare providers in an electronic 
manner. ORCHID sends the electronic prescriptions to OPIS for transfer to Cardinal for 
fulfillment of the outpatient prescriptions.     
 
Justification 
 
It is in the best economic and operational interest of the County to extend these 
agreements on a sole source basis.  Each of these systems was highly customized over 
a number of years to meet the needs of the patients and the clinicians of the County.  Per 
the notification provided to your Board on April 5, 2018, DHS is currently in negotiations 
with Cerner for the purchase of a time and scheduling system on a sole source basis.  
The full deployment of the time and scheduling system may take as long as three (3) 
years, which would leave minimal useful life under the full term of the ORCHID Agreement 
for a fully deployed integrated clinical and time and scheduling system. In addition, 
considering the fact that the time and scheduling system and the currently deployed 
Cerner clinical systems are tightly integrated and largely interdependent, there is little 
opportunity to procure a similar system from another vendor.  
 
As to the JHIS Agreement and the OPIS Agreement, the purchase of the time and 
scheduling system is expected to be large and impactful to Cerner, which grants the 
County a unique opportunity to negotiate favorable financial terms for an extension of the 
current Cerner agreements for the clinical systems. While DHS is not certain that such 
negotiations will be successful or that it will exercise any of the extensions once 
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negotiated and approved by your Board, this sole source notice for consideration of 
extensions of the Cerner agreements is being provided now so that DHS has flexibility to 
consider including these extensions in its negotiations if it is in the best economic interest 
of the County. 
 
Conclusion 
 
Consistent with the Sole Source Board policy, DHS is informing the Board of its  intention 
to negotiate amendments to extend the term of the subject agreements.  As negotiations 
for the time and scheduling system are time sensitive, If deemed appropriate by the 
negotiating team, DHS will commence negotiations for the contract extensions unless 
otherwise instructed by the Board. 
 
Should you have any questions or require additional information, please let me know or 
your   staff   my   contact  Julio  Alvarado,  Director,  Contracts  and  Grants  Division,  at  
(213) 288-7819. 
 
CRG:ja 
 
c:  Chief Executive Office 
     County Counsel 
     Executive Office, Board of Supervisors 
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SOLE SOURCE CHECKLIST 

Check 
(✓) 

JUSTIFICATION FOR SOLE SOURCE CONTRACTS 
Identify applicable justification and provide documentation for each checked item. 

 

 Only one bona fide source (monopoly) for the service exists; performance and price 
competition are not available.  Monopoly is an “Exclusive control of the supply of any 
service in a given market. If more than one source in a given market exists, a monopoly 
does not exist .” 

  Compliance with applicable statutory and/or regulatory provisions. 

  Compliance with State and/or federal programmatic requirements. 

  Services provided by other public or County-related entities. 

  Services are needed to address an emergent or related time-sensitive need. 

 
 The service provider(s) is required under the provisions of a grant or regulatory 

requirement. 

 
 Additional services are needed to complete an ongoing task and it would be 

prohibitively costly in time and money to seek a new service provider. 

 
 Maintenance service agreements exist on equipment which must be serviced by the 

original equipment manufacturer or an authorized service representative. 

 
 It is more cost-effective to obtain services by exercising an option under an existing 

contract. 

 

 It is in the best economic interest of the County (e.g., significant costs to replace an 
existing system or infrastructure, administrative cost savings and excessive learning 
curve for a new service provider, etc.) In such cases, departments must demonstrate 
due diligence in qualifying the cost-savings or cost-avoidance associated with the 
best economic interest of the County. 

It is in the best economic and operational interest of the County to extend the ORCHID, 
JHIS and OPIS Agreements with Cerner on a sole source basis.  Each of these systems 
was highly customized over a number of years to meet the needs of the patients and the 
clinicians of the County.  In addition, DHS is currently in negotiations with Cerner for the 
purchase of a time and scheduling system on a sole source basis, of which the Board 
was notified on April 5, 2018.  The full deployment of the time and scheduling system 
may take as long as three (3) years, which would leave minimal useful life under the full 
term of the ORCHID Agreement for a fully deployed integrated clinical and time and 
scheduling system. In addition, considering the fact that the time and scheduling system 
and the currently deployed Cerner clinical systems are tightly integrated and largely 
interdependent, there is little opportunity to procure a similar system from another vendor.  
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As to the JHIS Agreement and the OPIS Agreement, the purchase of the time and 
scheduling system is expected to be large and impactful to Cerner, which grants the 
County a unique opportunity to negotiate favorable financial terms for an extension of the 
current Cerner agreements for the clinical systems. While DHS is not certain that such 
negotiations will be successful or that it will exercise any of the extensions once 
negotiated and approved by your Board, this sole source notice for consideration of 
extensions of the Cerner agreements is being provided now so that DHS has flexibility to 
consider including these extensions in its negotiations if it is in the best economic interest 
of the County. 

 
 

 
 

Chief Executive Office  Date 
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